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MEMORANDUM FOR: Director of Central Intelligence
VIA: Deputy Director of Central Intelligence

Deputy Director for Administration
FROM: James H. McDonald

Director of Logistics
SUBJECT: Proposed DIA/CIA Collocation
REFERENCES : (2) Memo dtd 17 Nov 78 to A-DDA £m C/RECD/OL,

sane subject

(b) Memo:dtd 20 Nov 78 to DDA £m C/RECD/OL,
"' same subject

(¢) MFR dtd 21 Nov 78 fm DCI, subject:
Conversation with Representative
Joseph Fisher and Deputy Secretary
of Defense Charles Duncan at Breakfast,
21 Nov 78

1. Reference (c) contained three taskings on the
' subject project, specifically:
a. Prepare a plan of action to get the necessary
environmental and planning commission clearances.

b. Prepare an approach to Congress based on the
use of military construction funding,

c. Refine, with the assistance of the Pentagon,
the figures indicating the number of DIA personnel to

be located at Langley and determine their current place
of residence.

Task a will be discussed in some detail in this paper and
its attachments. Responsibility for Task b has been assumed
by OLC at their request and a separate response is belng
prepared. Task c has also been deferred since DIA, when

OL 8 4513x

LERTRN

§ o ,
*i
) x

Declassified |n Part Séﬁﬁfzéd Copy Approved for Release 2012/01/19 : CIA-RDP91-00652R000200370001-8



Declassified in Part

-

e ¥
vy

-~

- /—\

SUBJECT: DIA/CIA Collocation
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initially approached on 27 November, had received no internal
directive to support our request. Subsequent to your '
27 November meeting with the Secretary of Defense, DIA
advised on 29 November that the requisite internal directive
had been.received. Our understanding, based on information
received from DIA, is that the data sought in Task ¢ is
currently being prepared by DIA and will be transmitted

,directly:tozyou through DobD channels‘circa 45December”1978.;f

2, In response to Task a and to carry the Referéhcéitb)

discussion further, we will be dealing principally with: the

National Capital’ Planning Commission’ (NCPC) and the Environ-
for the necessary clearances, .

mental Protection Agency (EPA)

s

Upon receipt of Reference. (c), di;qussionsﬁwith‘sgnior;‘;ﬁa@gé
representatives of NCPC and EPA 'were initifted by#this‘?hgf&:g

A B )
et

Office and the following guidance:wss offered: ~ . .

: - . ; . . ""w’" P o " R . “.,. & ‘}.' ey
' ‘a., NCPC advised that-NCPC coordinated
cation'with federal,:>state, ‘and local government -
- entities (identified as Referral Groups in Attach- .

-

the phased preparation of the Master Plan and building

design drawings, NCPC would submit them for -referral to

specific governmental entities for review and comment -

-

NCPC approval of these: proposeéd projects,

. b. EPA adviséd that the preparation of an environ-
/// mental assessment, and most likely, an environmental , _ . "+
impact statement will be required, with the sponsoring . . "

- agency acting as the clearinghouse for informing public
and governmental entities of its draft environmental
impact statement, conducting public meetings to solicit

7 comments and information, preparation of a final )
'« . environmental impact- -statement, and referral for,final_;
" ' public review. EPA, as a ‘regional Federal reviewing

] v ab
‘.

., , entity, would also.review final“envifonmpntalfimpaet?
* 7 statements of each actiypﬁfotéapproval;%;ﬁﬁgﬁ:;*~"

2
P

@

3. " As regards théMNCPCMélearances, we have initiated.

the first step required in OMB Circular A-95 'by.seeking ... .

"early consultations" with NCPC, Our interface or action

plan (see Attachment 1 for NCPC clearance cycle) with NCPC

can be phased as follows;:

W F

- ment 1) would be required to inform this group of our

and then conduct NCPC-hearings open to the public for

T M

communi- ¢,

intent to modify our Master Plan, construct a specificj&,b5'
building complex, and to solicit comments as:a néces- - -

" sary step to implement.the proposed actions.” Following
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" SUBJHECT: Proposed DIA/CIA Collocation

Phase I - Master Plan Approval Process

Officially notify NCPC of our intention to modify the .. . .
- existing preliminary Master Plan. Such notification: : <
will lead to the scheduling and conducting of a series
of informative "early consultations" between Agency - .. .
Treprésentatives and the entities l1isted in Attachment ‘1 %'
with NCPC acting as the coordinator. Civic organiza-:
tions could also be expected to participate in these ‘
early consultations. Based upon the data received at
this series of consultations, incorporate the data and
complete the revised Master Plan, submit ths Master
Plan to NCPC for transmittal to referral groups for -
comment, and submit the Master Plan to NCPC- for NCPC,

hearings and approval. HNote: The Environmental
Assessmont or Environmental Impact Statement (EIS) is
» an integral part of the Master Plan process and will
. . therefore be prepared simultansously. An environmental
- assessment or a draft and final environmental impact
.. statement must be submitted to NCPC at the various :
- submlssion and development stages of the Master Plan.
S8ee paragraph 4 below, ' - . f

C e

Phase II - Preliminary Building Design Approval Process

-Submission to NCPC of preliminary site and building
 plans which will undergo a referral cycle limited to
4 -+ specific local planning entities constitutes this:
"+ » wi{- phase, As a minimum, the precise location of the . .
. building must be identified and at least the footprint,
gross size, and preferably an artist's rendering of the L
proposed building should be included. A draft EIS, i€ ..
necessary, should accompany this submission to NCPC and ' - .
NCPC will also conduct a preliminary design review for
approval, . ‘ ) o -

Phaseélll‘ahFinal Buildiqg_pesignnApproval Process

Submission to NCPC of the final site and building plans
which will undergo a referral cycle limited to specific
local planning entities constitutes this phase. At
this stage, while the final design drawings may not be
complete, the full range of details to include land-
scaping, utilities, sewage, parking, and a mock-up of
the building containing work stations, special purpose
areas, and detalls of the interior decor are required.
The final BIS, if necessary, should accompany this
submission to NCPC and NCPC will also conduct a final
design review for approval, oo g

-3 .
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‘ 4.r With regard to EPA clearances, the first steps are’f
to determine whether the proposed revised Master Plan and . '~

the specific preliminary and final building designs require

of the specialized nature of environmental assessment and

EIS preparation, both EPA and NCPC-advised the hiring of . a 7

qualified consultant at the very outset. This consultant 4
would participate in all NCPC Phase 1, 2, and 3 meetings to
gather data with which to prepare environmental assessments
and statements (see Attachmment 2 for the EPA clearance
cycle) as followst P ‘

" a, ‘Environmental Assessment

It 13 the Agency's responsibility to follow its
published National Bnvironmental Policy Act (NEPA)
Implementing Procedures (published in the Federal
Register on 22 January 1974) and to determine 1f the
proposed projects (revision to the Master Plan and the
building preliminary and final designs) meet the NEPA
‘tests of a "major' action having "significant' effect
upon the environment. If a "significant impact' upon
the environment is determined not to exist, a '"negative
determination" can be made by the Agency and, unless a
court challenge ensues, the matter is closed and the
preparation of an environmental impact statement and

the ensuing process is not necessary. However, coples ,

of the environmental assessment must be submitted to
BEPA and made available to anyone upon request, In this
regard, it should be noted that in the five years after
the passage of NEPA (1970-1975), 654 court actions were
brought and, of these, 363 were brought by groups who

T

S

felt that an impact statement should have been prepared.

Other court actions were based upon the fact that
published agency procedures were not followed. We
stress that this assessment stage runs concurrently
with the NCPC actions; requires the services of a
qualified consultant; will involve a complete exchange
of information with the entire panoply of groups, both
civic and governmental, involved; and may, once the
data is collected and analyzed, lead to the preparation
of an EIS.

. .
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b, anironmental ImpaCt Statement

. 1f significant impact upon environmental quality, : )
-7 iz determined by the Agency us a result of actions * RIS T
' involved in the Master Plan or the building design . s
- plans, then the EIS must be prepared and a review ",
process conducted. i The prepardtion of an BIS'by a =
consultant can be viewed 4s an expanded assessment and .
includes a more detailed study of the-broad scope of .
. all environmental. £aeeers~raﬁg1ng from the socio- ' . =
. » economic to air pollution, ' Accordingly, the Agency R
.." "would then be. required to notify EPA and affected or ‘' K
.+ interested local, ‘state, federal, and public entitiles
.. asto its’ intent to file a draft environmerntal impaat - -
. ii.statement,  Copies'of the draft are also to be made
. %, ., ’availablé to EPA and the above entities for review and .
i+ o comment, Within a scheduled time period established by: - .
“ i cow.BPA, the Agency is required to advertise, schedule, and"
,;Sconduct direct public meetings with whoever responds to ?4
. the notifications to-address the impact of the proposed
#-actiong,. solicit comments and input, and to review and . -, .
* utilize such input 1n further development of the final & ..
. "y version of ‘the EIS.' The Agency is then required to . Gl
. ‘j-% resubmit the final .EIS to all interested parties for -~ 7 ..
.~ final review and to EPA 'for approval. 'The final BIS @, i .

¥

. .2 submission is to include a copy of all review comments <. x?’
"~ w3 .and-specifically indicate how such issues were addressed. , .
;ﬁf ‘vand resolved in arriving at the final EIS determination.‘ 5 .‘
“?- The minimum time to accomplish the EIS process from the af?, /
.. date of filing the draft EIS to approval of the final -
BIS 43 90 days if no extraordinary issues occur. BEPA [

.; eHa\d\rius that the sbave .BIS process averages, approximately

TN five nnd one-half monthi in most cases.” *

50 BPA advises that in all likelihood, ‘the. BIS could 3 t§A 

~1;be "scopéd" to’ cover both the Master Plan and: the proposod ;;“f_
. building design”if sufficlient information is avallable at - '.“;ﬁﬁrgﬂ
~the ‘same, time for the address of both actions.” “Since:Do G I

would bde, funding the project to house defense: personnelg and;;mffwgg“
they are totally knowledgeable of all aspects of their o RanE
SR uiremants, DoD could. be designated as the 'lead" &gency -
“ ger .the ‘terms-of NEPA (with direct continuing support, .»VJ-J
R assistance, ‘and coordination 'with ‘the Agency) and undortake"“x.A;
. the major share of the above required efforts in the most '
expedient time frame. EPA also informed that the Army Corps ' ;.
of Engineers has an excellent in~house capability and a e e
great deal of experience in preparing EIS statements, thus :&f;.
utilization of DoD resources COuld prove the most expediont RN
solution to the problem.m"-“-‘ ; :

L ”vP v
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6, It should also be noted that, in response to our
query, NCPC advised the Agency to include the Scattergoods
Thorne tract and the GSA-controlled tract in our proposed.
‘revised ‘Master Plan if the Agency desired to utilize' this
property for further building programs in the future, It '’
would appear that the construction of the DIA facility could’
only be located on land assigned to the Agency, at the present '
time and so indicated on a revised Mastesr Plan for approval. ’
It would also appear necessdfy at this time to determine, how
the Agency would propose to utilize the above unassigned
tracts 'in the future in order to prepare a complete Master .
Plan at‘this time. Such future considerations could have
significant implications upon the general acceptance of our’ |
immediate ‘DIA needs at this time, NCPC approvals within o
their planning criteria for this area, and additional environ-
. mental implications beyond those which may be. rolated to our.
g -1mmedia;o intentions. R s

[

- Y, "Our discussions at NCPC and EPA’ elicited some T ..
;:potential ‘problems which-deserve mention. In addition to
‘gaining.the’ support of our neighbors at Langley, we should ’
also be prepared for resistance from the D.C. Government -
-~ which finally abandoned its fight to acquire the Bolling = I
. tract for the construction of low-cost housing when it was. = &~
© “i{mplied; if not guaranteed, that future DoD comstruction = . S
projects would result in.an increase in permanent empluymont .
o opportunities ‘for District residents. The second major .. - r 0
“ig, hurdle will"be air pollution.  NCPC advised that the BIS for® ;27'
“’"the new Government Printing Office limited parking to'900° b
gpaces for the 6,800 employees. Of course, GPO would be on = .
the Metro line’ and has more public transportation availablet; %

However, air pollution, in conjunction with the (probable) .. = '+
. increase in traffic density, will be a major concern of. tho i
"‘referral group. outlined in Attachment 1. .0 . . oot
o P “‘,. ,“‘r‘f v - '_ . e ‘ -- o N ) H ‘; ..,'." N -
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3.

4.

CIA

Lead Agency
(CIA or DOD)

NCPC

CIA

NCPC

NCPC
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Action

Consults with

Notifies of
intent to revise
Master Plan

Contracts for/
directs services

Notifies

Submits revised
Master Plan

Incorporates comments
received into Master

Plan (optional) and
submits to NCPC
Schedules & makes

project presentation

Official notification
of approval and/or
recommendations to
Agency and OMB

NCPC CLEARANCE CYCLE

Agency

NCPC

NCPC

Environmental

Consultant
Referral
Group*

NCPC

NCPC

Full Commision
open

meeting -~
to public

Purpose

Advisory

Required by
Part II, A-95

Perform environ-
mental assessment

Early consultations
as required by A-95

Clearing House for
revised Master Plan

NCPC Staff reviecw &
final coordination

Discuss - learn
final comments
from all interested
parties

(Continued)

Result

Compliance
w/Part II, OMB
Circular A-95

Consultations
& referral by
NCPC

Ultimately, decision
as to requirement for
EIS

CIA can assess reaction
of referral group

Plan distributed for
written comment** from
Referal Group

Preparation for final
full Commission pre-
seatation.

Commission votes to
approve Master Plan
or recommend changes®™**

Elapsed Time
Steps 2 -
180 days

Declassified in Part - Sanitized Copy Approved for Release 2012/01/19 : CIA-RDP91-00652R000200370001-8
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NCPC CLEARANCE CYCLE (Continued)

*The Referral Group, as a minimum, will consist of:

County Executive (vacant)
Planning Director - Theodore Wessel

Environmental Mgmt Director = Larry Coons
Environmental Affairs Dir - (vacant)

Fire and Rescue - George Alexander

Housing and Community Development - Walter Diech
Public Works - Glen Erlich

Transportation Director - Shiva Pamp

Supervisors - Chairman (Herrity), Member (Shacochis)

Regional Council of Governments - A-95 Representative

No. Virginia Regional Planning District - John Epling
State Clearinghouse - Richmond - Dept. of Tranmsportation
Federal Dept of Interior - National Park Service

Dept of Transportation - Bureau of Public Roads

General Services Administration - Plans Staff

%%Comments on the following are solicited:

a) Extent project is consistent with state and local comprehensive plan.

b) Extent to which project must be coordinated with other activities or might
be revised to increase its effectiveness or efficiency.

1 objectives relating to nactural

¢) Extent to which project contributes to loca
mineral,

and human resources -- wise development and conservation of water,
land, wildlife and other resources == balanced transportation systems --—

protection of unique natural beauty, historical and crientific interest --
properly planned facilities
and disposal of waste) -- concern for hieh standards of design.

(fContinued)
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NCPC CLEARANCE CYCLE (Continued)

*% Cont'd

d) As required by NEPA, significant effects on the environment to include:

(1) Environmental impact
(2) Adverse environmental effects which cannot be avoided.

(3) Alternatives to the proposed project.
(4) Correlation between short and long term uses of man's environment.
(3) Any irreversible or irretrievable commitment of resources involved

in the project.

e) Effects on energy resource supply and demand.

#*%#NCPC findings are advisory and Agency head may take exception.
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2.

3.

4.

5.

6.

Lead Agency

(CIA or DoD) directs services

Lead Agency

Lead Agency
w/consultant

Lead Agency

Lead Agency

Action

Consults

Contracts for/

Publishes

Participates

Distributes
EAS

Publicizes
intent

EPA CLEARANCE CYCLE

Agency Purpose Result Remarks
EPA Early consul- Compliance with Accomplished
tations Part II, CEQ 27 Nov 78 '

Guidelines

Prepares EAS and
EIS (draft & final)
as required

Perform environ-
mental assess-
ment

Environmental
consultant/COE

Generate comments from
interested civic and
.conservation

Federal Register,Public notifica-
local press, tion of intent
to revise MP/

etc. groups
construction plan
NCPC, Referral Gather data, inter- Completion of EAS-
Group, EPA, CEQ, change of info decision as to
et al regarding revision .'"'negative determi-
to MP/construction nation" or require-
ment for EIS
EPA, CEQ, NCPC, Advise of "nega- Fulfills legislative Assuming EIS
Referral Group, tive determina- requirements is not re-
and other inter- tion" quired, cvnle

complete

should cour
action ensue a.
later date, must
defend finding
of "negative
"determination'

ested parties

Inform EPA and Compliance with
public of intent CEQ guidelines
to file an EIS

EPA

(gontinued)
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10.

11.

12.

Agency

Lead Agency

Lead Agency
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EPA CLEARANCE CYCLE (Cont'd)

Action Agency Purpose Result Remarks '
Prepares draft All Fulfill CEQ guide-
EIS (DEIS) lines
Files draft EPA Fulfill CEQ guide- Circulated to After filing
EIS (DEIS) lines all agencies/ draft EIS,
interested par- minimum 45

ties for comment days for review,
public meeti- ~g,
and comment
must be alloweaq.

Lead Agency Publicizes All Conduct public Compliance with
public inter- meetings for com- CEQ guidelines
face schedule ment and input
All Agencies/ Review draft Lead Provide data for Valid comments Minimum 15 days
Interested EIS/submit Agency completion of incorporated into allowed for
Parties . comments final EIS final EIS compilation ~f
comments
Lead Agency Completes/ All Final review- Assuming no fur- Minimum 30 davs
distributes Agencies Note: EPA must ther comments, allowed for
final EIS - also review for review cycle 1is review of final
compliance with complece EIS
Sec 309 of Clean
Air Act V
Lead Agency Files final CIA, DoD, Required by NEPA
EIS CEQ, & EPA
NOTE: Minimum time from filing of the draft Environmental Impact Statement to Action to

Implement --

Average time
Implement --

90 days.

from filing of the draft Environmental Impact Statement to Action to
165 days.
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17 Novemher 1978

Frerutive Regiotry l

DR PP

. . . Juc=nan
MEMORANDUM FOR: Acting Deputy Director for Administration’

VIA: Director of Logistics

FROM: | STAT

Chief, Real Estate and Construction
Division, OL

SUBJECT: Proposed DIA/CIA Collocation

REFERENCES: (a) MFR dtd 9 Nov 78 fm DCI, Subject:
o Conversation with Deputy Secretary
of Defense Duncan, 8 November 78
(paragraph 6)

(b) Memo dtd 23 May 78 to DDA fm DC/RECD/OL,
Subject: Breakdown of Components for
Proposed DIA Building

(c) Memo dtd 31 May 78 to A-DDA fm
DC/RECD/OL, Subject: same as (b)
above

1. By Reference (a), the DCI requested clarification
of the DIA personnel figures associated with construction at
Bolling Air Force Base or Langley and more detail on just
what clearances are required and from whom in order to do
any building at Langley. His query on personnel figures is
ansvered in this memorandum and his question on clearances

will be answered by separate memorandum by close of business
Monday, 20 November 1978.

2. Regarding personnel figures, projected DIA manning
after the proposcd consolidation at Bolling Air Force Base
is summarized in Attachment 1. These [figures, plus current
manning figures, broken down by functional element, are all
shown in more detail in the manning matrix included as
Attachment 2 which is current as of 15 November 1978. We
have also included as Attachment 3, DIA organization charts
which can be used in conjunction with Attachment 2 if more
detail on each organizational element is desired.

OL 8 5235
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STAT
SUBJECT: Proposed DIA/CIA Collocation
STAT
3. We have circled on Attachment 2 those elements STAT

which we previously identified to you in References (b) and
(c) as being analytical elements which would be suitable for
location at Langley. If you recall, we originally estimated
that these elements would contain [j:::}persennel. Subsequently,
the DCI suggested that we reduce reproduction, library, and
administration manning levels by 10 percent; delete Defense
Attache System (DAS) headquarters support personnel; and add
back in scientific intelligence and estimates. Having done
so, our new total was[::::fjpersonnel. If we do the same
thing with the figures shown on Attachment 2, we get a new
total of |  |personnel rather than[ | This difference
exists because DIA changed their projected manning levels
subsequent to the referents and becausc we originally assumed
that headquarters management of the DAS was included in the

, figure for basic intelligence production when, in fact, it
was not.

4. In addition to this new,|  |man personnel figure, STAT
discussions between the DIA and CIA focal point officers on
16 November lead us to believe that there are several other
elements which should be located at Langley. These elements
include approximately half of the[ |contractor personnel STAT
and at least some of the collection managers and security
specialists shown in Attachment 2. The contractor personnel
provide maintenance and software support to the data proces-
sing systems which would be located at Langley and some
collection and security personnel are involved in direct
support of analysts. In any event, the number of additional
personnel involved should not exceed the[  |lman figure STAT
approved by the National Capital Planning Commission (NCPC)
as part of the Agency's preliminary Master Plan. In summary,
we have evolved to a point where virtually all elements to
be included at Bolling Air Force Base would instead be

located at Langley (within the]  |man figure) with the
exception of STAT

Atts

Declassified in Part - Sanitized Copy Approved for Release 2012/01/19 : CIA-RDP91-00652R000200370001-8



Declassified in Part - Sanitized Copy Approved for Release 2012/01/19 : CIA-RDP91-00652R000200370001-8
. S i

< VRN TR]

MEMORANDUM FOR: Deputy Director for Administration

VIA: Director of Logistics
STAT
FROM: | |

Chief, Real Estate and Construction
Division, OL

- SUBJECT: Proposed DIA/CIA Collocation

REFERENCES : (2a) MFR dtd 9 Nov 78 fm DCI, Subject:
Conversation with Deputy Secretary
of Defense Duncan, 8 November 1978
(paragraph 6)

(b) Memo dtd 17 Nov 78 to A-DDA fm

C/RECD/OL, Subject: Proposed DIA/CIA
Collocation

1. The DCI, in Reference (a), requested more detailed
information on the subject of the "clearances' needed before
construction of a DIA building on the Langley compound could
commence, This subject can be roughly divided into two
categories: 1legislative and executive, By prior agreement,
OLC has offered to provide a separate paper to the DCI
containing more specific information on the legislative
aspects of this problem. An initial OL opinion is, however,
that a host of Congressional committees would become involved
in this particular situation, including those responsible

for oppropriations, defensa, intelligence, and, most probably,
public works, .

2. By way of background to a discussion of executive
level coordination required, several comments should be made
concerning the preliminary Master Plan for the Langley site
and on the National Environmental Protection Act. Our
preliminary Master Plan was approved by the National Capital
Planning Commission (NCPC) in 1972. Our current plan limits
the gross square footage for any given structure to a maximum
of 356,000 gross square feet (considerably less than that

0L 8 5249
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needed to accommodate the DIA complement envisioned in
Reference (b)) and 1limits total employee growth to no more
than[ijoreover, the 1972 plan was adopted by NCPC in
executive session at the request of the Agency. Thus, it ~
has never been circulated outside NCPC for comment by federal,
state, or local authorities who must, in the final analysis,
give thelr blessing to any construction on the compound, The
combination of these factors leads to the conclusion that

the existing preliminary Master Plan of 1972 may have to be
discarded and a new Master Plan Tequired unless either -the
DCI's influence or other appropriate executive level pressure
is applied. Another situation which will have an impact on
the clearance process is the National Environmental Protection
Act (NEPA) of 1969. In May 1977, President Carter amended

the existing Executive Order on this subject and directed

the Council on Environmental Quality (CEQ) to issue legally
binding regulations implementing NEPA's procedural provisions,
Under existing law, an Environmental Impact Statement (EIS)

1s required for any federal action which is determined to
have a "significant" impact upon environmental quality. The
Agency has yet to file an EIS for any project, and discreet
inquiries at CLEQ indicate some chance, however minimal in

this particular case, of getting by with merely an Environ-
mental Assessment - a much less complicated procedure wherein
negative environmental impact is determined by the sponsoring
agency. An LIS runs to 150 pages, requires the use of

outside consultants to complete, must be filed with the
Environmental Protection Agency (EPA), and involves public
hearings. Recent dealings with local authorities on such
minor projects as installation of the incinerator reinforces
our belief that, barring direct DCI influence or intervention,
it may be necessary to file an EIS to preclude subsequent
litigation in approving construction of the magnitude intended.
In sum, although there is some hope that filing of an EIS
could be avoided, the risk of adversary action is so great
that” we recommend filing an EIS in order to protect our

flanks and forestall inordinate delays once the project is
underway.

3. With the foregoing background in mind, the following
steps could be requirod:

a. Prepare and submit to NCPC a new Master Plan
for the Langley compound.

L}
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b. Prepare and submit to NCPC a preliminary site
and building plan for the proposed building.

-¢. Contract for, file with EPA, and circulate for
comment, an EIS. :

Steps a and b would be separated by some 60-90 days to allow
time for NCPC to obtain approval of the Master Plan. Step ¢
would run concurrently so that all obstacles could be over-
come and the necessary approvals, or clearances, obtained

more or less simultaneously. NCPC will act as a clearing-
house for steps a and b by circulating the plan and proposal,
conducting hearings, summarizing findings, and, finally,
voting to approve the plan and project. In this clearinghouse
role, NCPC will coordinate with the following agencies:

Health, Education and Welfare (HEW) - employment oppor-
tunities for handIcapped, minoritles

Housing and Urban Development (HUD) - availability of
low-cost housing

Metropolitan Washington Transportation Authority (MWTA) -
traffic density on access roads

Fine Arts. Commission (FAC) - conformance with Potomac
River skyline (and an influential factor in aesthetics of
- all Metropolitan Washington Area (MWA) construction)

Local Government - Fairfax County Planning Commission,
Northern Virginia Regional Planning Commission, the State
Clearinghouse (Richmond, VA), and the Metropolitan Washington
Council of Governments (COG) - sewage treatment, highway
congestion, access roads, drainage, effluents, ad infinitum,

While the Agency would have to defend its proposals and be
prepared to compromise if necessary, at least in this portion
of the process, NCPC would act as the agent and carry the
bulk of the administrative load. The EIS submission presents
a different problem because the Agency must accomplish
everything itself--prepare or have prepared the EIS, file
with EPA, circulate for comments, and hold public hearings

if necessary to determine measures to ninimize any significant
impact of the proposed construction upon the environment.
Assuming that no major obstacles are encountered, NCPC/EPA
approval would normally be completed within 18 months from

the time the Master Plan and EIS are prepared and submitted
for comment/approval. -

-3 -
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4. The information Provided above on clearance proce-
dures is responsive to the DCI's specific request, but there
are also potential problems in the funding and implementation
of a project of this magnitude with which the DCI should be
familiar., Described below are several different approaches

to funding and implementation and a brief description of the
problems associated with each.

a. The first and perhaps most expedient at this
point in time would be to get OMB and Congressional
approval to utilize the construction funds currently
included in the FY-80 Military Construction appropria-

L ~tion for construction at Langley rather than Bolling
s and to use the Navy (DIA's construction agent) and

their Architect-Engineer to accomplish the project at
Langley. GSA can be expected to objeoct to this approach
since the original construction at Headquarters and all
subsequent maintenance, operation, and new construction
has been effected by them. On the other hand, they

have done so at the invitation of the Agency because

not GSA. This may well become a legal/jurisdictional
issue which would have to be resolved by the Office of
the General Counsel (0GC).

b. ‘A second and less desirable approach would be
to have the Agency seek specific legislation approving
' and funding Langley construction and accomplish the
work by direct contract between the Agency and a "turn-
o key contractor" who would perform both design and
R construction. Obviously, the legislative process is

it was to be accomplished on a sole-source, negotiated
-basis to minimize delay, would require the DCI to
utilize his extraordinary operational authorities as
contained in the CIA Act of 1949. This approach would
require investigation by OGC and, if not authorized,
then a direct contract could only be written with a
specific dolegation from the Administrator of GSA, an

agency'. It should also be noted that this approach

would require the full-time services of an additional
number of Agency personnel to manage the project,

. : ‘ - 0001-8
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c. The only other alternative, the GSA/prospectus
route, is considered unacceptable because it so obviously
exceeds the time frame already established.

5. The additional information provided above is intended
simply to introduce all the possible issues which must be
resolved before construction could proceed at Langley.

Should the DCI desire a more definitive discussion of these
alternative courses of action, it is recommended that a
group comprising OLC, OGC, Comptroller, and OL facilities
representatives be tasked to develop same.

A 2 o e

6.u‘P1ease let'me‘kﬁow thePDCI's desireé in fhis'ﬁattér.
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DDCI fi Attached is a memorandum
- = | for the record which outlines
2. . e some of the legislative
e - ‘ hurdles we will face if -~ oo
- there is to be new" VR
3. - construction at Langley.
DCI The current Headquarters
building was handled as a
4, public works project. We
will need to consult with
; the Congress on how any new
5. -building is to be handled.
You may want to talk to
Duncan or Brown about this.
6.
(=/
7.
8. s
9.
10. s '
n. s 5
12,
13. -
14. B L
15. -

';.g,?‘-f'q,;.{‘ ..

FORM 6] USE PREVIOUS

3-62 fD'"ONS I:I SECRET

[C] CONFIDEMTIAL
Declassified in Part - Sanitized Copy Approved for Release 2012/01/19 : CIA-RDP91-00652R000200370001-8

[] QTERMAL ] UNCLASSIFIED



Declassified in Part - Sanitized Copy Approved for Release 2012/01/19 : CIA-RDP91-00652R000200370001-8

B \

-

OLC £78-3122/3
16 November 1978

MEMORANDUM FOR THE RECORD

SUBJECT: Conversation with Jim Fellenbaum on Possible
New Building at Langley

1. On 16 November 1978, I called Jim Fellenbaum, Senate
Appropriations Committee staff, and asked him what the
Congressional procedure might be if we were to request
construction at langley for either a DIA building or for a
building serving both DIA and CIA.

2. Fellenbaum said the first consideration would be
whether the construction was considered military rather than
civilian as this would determine whether it went into the
military budget and before Military Construction rather than
Public Works. The Defense Department is annually provided
planning money for military projects under coniideration.
These projects are not yet authorized by legislative enactment,
but they are identified to Congress in the budget process.
I't approved by the Military Construction Subcommittces of
Appropriations Committces, planning moncy may be spent for
architectural and engineering plans. When the design phase is
at least 30 percent completed, the project may be submitted for
authorization by the Armed Services Committees and then for
full construction funding by the Military Construction
Subcommittees of Appropriations. Normally, planning and
construction funding are one or more yecars apart. But there have
been cases of funding both planning and construction in the same
year. It is not usually possible to accurately forecast construc-
tion costs until planning is at least 30 percent completed.

3. TFellenbaum assumes that any project located at Langley
will acquire substantive approval by the llouse and Senate Select
Committees as well as Armed Services (if military) or Public
Works (if non-military). Appropriation recquests will either go
before Military Construction or Public Works Subcommittees
of Appropriations Committces.
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4. Fellenbaum is the principal Senate Appropriations
Committee staffer for the intelligence budget. He is also
the principal staffer for military construction.
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